



CITY of NOVI CITY COUNCIL

**Agenda Item 6
August 13, 2018**

SUBJECT: Approval of Change Order No. 1 to Great Lakes Contracting Solutions, LLC, for the 2018 Concrete Panel Repair Program project in the amount of \$118,267.40.

SUBMITTING DEPARTMENT: Department of Public Works, Engineering Division

CITY MANAGER APPROVAL: 

EXPENDITURE REQUIRED	\$ 118,267.40
AMOUNT BUDGETED	\$ 127,356 (FY 2017-18 Budget Rollover) \$ 1,400,000 (FY 2018-19 Budget) \$ 1,527,356 Total
APPROPRIATION REQUIRED	N/A
LINE ITEM NUMBER	203-203.00-985.003

BACKGROUND INFORMATION:

The 2018 Concrete Panel Repair Program contract was awarded at the May 21, 2018 City Council meeting. Great Lakes Contracting Solutions, LLC was awarded the contract for concrete panel repair associated with residential streets. The program was advertised for a two-year contract to capture unit prices and lower the logistical costs of bidding, designing, and construction. This process allows the City flexibility with regards to the scheduling of different project areas. The Concrete Panel Replacement Program work includes concrete pavement repairs to the local road network in an effort to preserve the longevity of the existing roadways.

Upon further investigation during the construction process, it was determined additional concrete panel repair was necessary on Moorgate Drive, Castlewood Drive, Winnsborough Lane, Mystic Forest Drive, Mill Road, Mill Road Court East, Mill Road Court West, and Sunrise Boulevard. This additional work resulted in a change order in the amount of \$118,267.40.

This change order reflects the addition to the contract as approved by the City of Novi and its Engineering Division to increase the quantity of concrete panel replacements, extend the limits of full reconstruction segments and adds the utilization of concrete joint repairs as determined in the scope of the project of the aforementioned local roads. The addition of concrete panels also increased the respective quantities for aggregate base. The change order will not impact the overall project schedule and the program will still be considered under budget.

RECOMMENDED ACTION: Approval of Change Order No. 1 to Great Lakes Contracting Solutions, LLC, for the 2018 Concrete Panel Repair Program project in the amount of \$118,267.40.

